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Narratives

Executive Summary:

Multiple government agencies and related organizations located within Hamilton County have formed a Consortium for the expressed purpose
of assisting in the redevelopment of specific neighborhoods and communities within this region. The Hamilton County Community
Development Department, City of Cincinnati Department of Community Development, Cincinnati Metropolitan Housing Authority, and Local
Initiatives Support Corporation have joined together with partner The Model Group in order to create a comprehensive body of intellectual
capital, human resources and financial leverage prepared to effectively administer the use of NSP2 funds awarded to help stabilize the
targeted local neighborhoods and communities. Hamilton County is the lead agency of the Consortium.

The Consortium has selected three County communities and four City neighborhoods for deep targeting of NSP2 funds. Projects include
several different redevelopment strategies. For example, a large scale acquisition of abandoned and foreclosed residential properties for
demolition/new construction is planned resulting in renewed rental housing stock for senior households below 50% of median income and for
those up to 120% of median income. Another strategy utilizing acquisition and rehabilitation or redevelopment of abandoned and

foreclosed residential properties resulting in homeownership units is also planned. Financing mechanism will be used to assist in
accomplishing these projects, and to provide assistance to homebuyers of the rehabilitated and newly constructed homes.

The Consortium intends utilize program income to continue to stabilize the NSP2 target neighborhoods within the City of Cincinnati and
Hamilton County. The Consortium will retain 10% of program income for administrative costs. Additionally, 25% of the total program income
funds will be spent on LH25 activities, housing for households whose incomes are at or below 50% Area Median Income, in the target
neighborhoods, as required by the Department of Housing and Urban Development (HUD). The remaining funds will further the
Consortiumé&rsquos goals by performing NSP2 eligible activities in the NSP2 target areas described in the Action Plan.

Target Geography:

The program targets seven neighborhoods located within twenty-one census tracts; the seven areas are Avondale, East Price Hill, Evanston,
Golf Manor, Lincoln Heights, Mt. Healthy, and Northside. The program plans for production of 159 units of housing, consisting of 142 rental
and 17 homeownership units, a number of affordable funding options for homeownership, and a strategic selection of parcels to be
demolished to contribute to overall neighborhood stabilization. A more thorough narrative explaining the target geography and why it was
chosen follows.

The target geography of the Cincinnati-Hamilton County NSP2 Consortium (CHCNC) is represented within the overall boundaries of the City
of Cincinnati and Hamilton County, Ohio. The Consortium is specifically formed with individual members and partners that represent the
southwestern region of Ohio, and through local government, are primarily charged with the objective to represent the collective interests and
NSP2 housing activity priorities of Hamilton County and the City of Cincinnati.

Specifically, the Consortium has identified seven local and individual neighborhoods, whose census tract data relative to HUD&rsquos
stabilization index scores, places these areas as prime candidates to receive the necessary funding provided by the NSP2 Program. The
seven areas are as follows: Avondale, East Price Hill, Evanston, Golf Manor, Lincoln Heights, Mt. Healthy, and Northside; corresponding
census tracts and HUD index scores are detailed in Table 1-1 in Appendix C. For the purpose of this Application, the selected areas, as
illustrated in Figure 1-1, Cincinnati-Hamilton County NSP2 Target Areas, will be referenced by neighborhood names instead of by individual
census tract.

Market driven approach. The selection of the targeted geography determined by the Consortium was primarily based upon the identification of
needs of the communities that statistically (based upon current census numbers) had the most opportunity for significant improvement,
physically had an existing stock of aged buildings and/or vacant sites, and locally had considerable leadership capacity available, willing and
capable of pushing the positive momentum within each community.

The Consortium made an initial determination of the target geography by identifying those which demonstrated the highest need based upon
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the HUD stabilization index scores. Then, through subsequent review of those same areas, the Consortium determined the final shortlist of
targeted areas that it believed would create the best opportunities for this region of the State of Ohio.
Last, having analyzed the data from the professional market reports, the Consortium made the final determination of the selected geography
based upon the belief that real neighborhood stabilization could be achieved. The professional market reports as they relate to the
stabilization needs of the targeted geography are discussed in detail in the Market Conditions and Demand Factors section located below.
Regional Economic Trends and Impact on Target Areas
The review and determination of the targeted areas could not be performed without taking an exhaustive look at the regional economic trends
in Hamilton County as they relate to population, employment, and the housing ae nationaltatistics, it is demonstrated that this midwestern
region of the United States continues to fall behind the current national and regional averages for population growth. Although the geographic
counties and regions continue to grow, the City of Cincinnati and Hamilton County are virtually stagnant in their population growth. However,
this trend of stagnated growth from 2000 through 2007 can also be seen as positive information since the census data from the 1980&rsquos
and 1990&rsquos showed negative growth within these same areas.
Population Trends. As demonstrated within Table 1-2, Population Statistics and Comparisons, Hamilton County and the City of Cincinnati
struggle to keep pace with the growth of surrounding communities. The &lsquoheart&rsquo of this future economic hub &ndash Cincinnati
and Hamilton County &ndash remains weak, thus compromising the entire regional opportunity. Multiple reasons have been suggested why
these population trends occur, but it is evident that the aged infrastructure and housing stock of the urban neighborhoods contribute to these
statistics. The City and County have the potential to create positive momentum and future growth through the incorporation of the following
elements in future development strategies: removal of negative physical threats, upgrading of expensive infrastructure improvements, creation
of new housing stock, and by providing finance mechanisms that ensure housing affordability.
Unemployment. Employment has been declining since the end of 2007 and the pace of job declines continued to accelerate in the final quarter
of 2008 and into the first quarter of 2009. Southwestern Ohio has experienced significant employment loss in the goods-producing industry,
service-producing industry, and in the financial sector. According to the Greater Cincinnati Chamber of Commerce, the unemployment rate for
the Greater Cincinnati Metropolitan Region for May 2009 was 9.4%, an increase of 73% from the 5.4% unemployment rate of May 2008.
Refer to Table 1-3 for comparisons of unemployment rates at the state, county, and city level for the years 2005, 2008, and 2009.
Housing Market. The regional housing market has demonstrated weakness over the past year, however, not at the rate or severity of the
national housing market. The local housing stock, in addition, typically does not meet current market preferences. The mismatch in housing
stock and housing demand has resulted in structurally obsolescent housing units excess, declining sale prices, declining sales values,
abandonment of units, and conversion of single-family homeowner units to sub-standard rental housing units.
The combination of population loss and an increase in unemployment has resulted in a less dense residential core. Homes, apartment
buildings and other residential units are being neglected and/or abandoned. Vacancy rates are high in relation to surrounding communities. A
continual and gradual lack of employment and/or underemployment is a driving factor in the regional housing crisis. The vacancy risk scores
in the target geography substantiate the high vacancy problems. The communities at the focus of the Consortium&rsquos NSP2 proposal
have suffered dramatic economic and social dciewhchsbefrhripcebthfrcoueriis&bsp; &b;all3DemgapiNeAalsspoiecmaatve data for the State
of Ohio, Hamilton County, and the City of Cincinnati on completed foreclosures, unemployment rates and median household income for the
years 2005, 2008, and 2009. Discussion of the foreclosure crisis as it relates to this table is provided in the following paragraphs.
Analysis. The foreclosure crisis has cost thousands of Hamilton County families their homes and the resulted glut of vacant properties has
created downward pressure on housing values throughout the region. In addition to home equity, researchers are learning that the fall-out of
foreclosures, in particular the growing number of abandoned buildings, has negative effects on local government as well as impacting the well-
being and health of the communities. These facts can be summarized:

Downward pressure on property values

Declining tax revenue for municipalities

Increased costs to local tax payers

Health and well-being of community residents
Foreclosure filings have steadily increased since 2005. The number of foreclosure filings in Hamilton County was 32 percent higher in 2008
than in 2005. Working in Neighborhoods published a foreclosure report titled &ldquoThe Crisis Next Door&rdquo that stated that between
2006 and 2008, Mt. Healthy and Golf Manor were included in the County&rsquos list of the &l dquoTop 15 Municipalities by Number of
Foreclosures&rdquo. For this same time period, it was reported that East Price Hill, Evanston, Northside, and Avondale were included in the
City&rsquos list of the &ldquoTop 15 Neighborhoods by Number of Foreclosures&rdquo.
MARKET CONDITIONS AND DEMAND FACTORS
The quality market data identified throughout this Application, specifically each individual neighborhood area, was professionally prepared by
VWB Research located at 869 W. Goodale Boulevard, Columbus, Ohio 43212. If necessary, VWB can be contacted direct at 1-614-225-9500.
(1) Market Absorption
The seven target areas identified throughout this Application do not exhibit conventional for-sale demand characteristics; these areas are
suffering from an overall lack of demand and an overabundance of vacant/abandoned and aged housing stock. The target areas can be
described as inner-city neighborhoods and first-ring suburbs. Private sector builders are challenged by the fact they cannot assemble enough
land to generate an economy of scale. If private builders are able to assemble reasonably sized project sites, then environmental issues
and/or infrastructure challenges compound problems. If the private sector elects to rehabilitate homes rather than build new, older homes
provide even greater challenges in that it is often impossible to account for the physical problems of the units. This coupled with the fact that
suburban locations offer generally better schools,abundant shopping, consistent code enforcement and a perceived safe environment, it is
easy to see why conventional builders hae abndnedthinercitanfistsuurtagecomunites.nbp;/pgt <&tAs a reu,on-roitarechrgedwith the
tskofuilinghoesn thseneghbrhod.&bp;Thecost of these homes is usually well in excess of local comparables, thereby creating an
&ldquoappraisal gap&rdquo. In addition, given the wide variety of new homes available in suburban locations for modest costs, consumers
who might consider an inner-city or first-suburb home must be offered an incentive to buy in these communities.
Market absorption if funds are not received. Based on the current reality, if the foreclosed and abandoned properties within the seven targeted
areas were to await reabsorption without an influx of capital from NSP2, demand would be low or non-existent. Demand for for-sale housing is
generated by a combination of income-qualified households currently living in the community and by an in-migration of new households. Both
are drawn by the amount a home&rsquos price is discounted, the quality of the product that they can buy for the price, and the built-in equity
that the discount provides. Meaning, the greater the subsidy, the greater the demand; specifically, households will overlook market
deficiencies in order to acquire the value of superior housing.
As evidenced above, the need for these NSP2 funds is critical to the creation and implementation of each activity outlined within this
Application. Each of these neighborhoods has been targeted for NSP2 funds because of direct need. The proposed activities within the
Application are reflective of the market needs of the neighborhood as well as the housing solutions that will help stabilize that geography. The
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proposed activities are intended to have an optimal effect with the investment made available.

If NSP2 funding is not available for these neighborhoods, a significant amount of committed investment from other organizations would also
likely not materialize, thus limiting the available options for any potential implementation of work in these areas. In short, those actions would
undoubtedly limit the scale and ultimately affect the anticipated schedule for the stabilization of these neighborhoods and overall amounts of
capital investment into the region.

(2) Over-building, Over-valuation, or Loss of Employment?

The market data received from VWB Research suggests that the foreclosure and abandonment issues in the seven targeted areas are not
related to over-building or over-valuation of the housing stock, but rather a significant loss of employment and large stock of vacant structures.
These communities historically have lower economic indicators and thus, tend to have a higher rate of foreclosures and occurrence of vacant
homes. Existing households have limited resources and are less likely to avoid foreclosure due to employment loss, low and negative equity
mortgage lending practices, etc. As referenced earlier in the application, the Greater Cincinnati Metropolitan region has experienced a 73%
increase in the total number of unemployed persons from May of 2008 to May of 2009. This brings the unemployment rate for the region to
9.4%, 0.3% higher than the national average.

(3) Household Income Characteristics

The estimated 2000 average median houehold income for Hamiltn CuntyOhiis $0,83; tis ibaseonhe 200.S Cesusand ten
adusteforinftiousihelnflation Calcatr fom te Breaof Laortatistcs. Thlel-4,verae MdianHouseoldincme, proidetheamdatas aove for all seven
targeted communities. As evidenced by the table, the average median household income for all targeted areas is between six percent and
58% less than the Hamilton County, Ohio average.

VWB Research provides that a majority of the Consortiumé&rsquos targeted communities have significant shares of renter households with
incomes below $10,000. This suggests considerable housing cost burden for these low-income families. Higher income levels tend not to be
overburdened because the available housing stock does not provide moderately priced & dquomove-up&rdquo housing opportunities.
Homeowner households, as opposed to renter households, that fall below 50% of AMI tend to have a higher percentage of housing cost
burden due to the recent predatory lending practices within the lending market. Table 1-5 above provides housing cost burden for three of the
seven targeted communities.

(4) Relevant Factors Contributing to Neighborhood Decline

Relative to each neighborhood identified within the target geography, its rich historical past is closely linked to the current market conditions.
The following relevant factors uniquely contribute to their decline.

Avondale. This historic neighborhood with valuable architecture has an enviable location between two of Cincinnati&rsquos larger employers,
University of Cincinnati and Cincinnati Children&rsquos Hospital Medical Center. Over the last forty years Avondale has experienced
significant decline in population and owner-occupied housing units. Today, the neighborhood is suffering from significant crime and the
disenfranchisement of long-term residents, and does not exhibit the conventional &ldquofor-sale product&rdquo demand characteristics.

East Price Hill. As noted by the Price Hill Historical Society, East Price Hill&rsquos architectural landmarks are in severe decline. Significant
structures, that were once meeting places for neighbors, have now become symbols of the neighborhood&rsquos physical and economic
decline. This decline correlates with a dwindling population, in particular of long-term residents.

Evanston. Evanston once had the highest rates of home ownership within the City of Cincinnati. The community is surrounded by excellent
educational resources and highway access. Today Evanston's redevelopment strategy is to preserve low and moderate level income housing,
in place of a gentrification strategy, thus retaining families in Evanston and placing foreclosed properties back into productive use.

Golf Manor. This community is in a severe decline with increasing high levels of crime. The loss of population reflects the loss of desirability of
the neighborhood with a reported household loss of 3,666 households since 2000. Simultaneously, Golf Manor expects to add 899 senior
households within the next five years. With virtually no affordable senior housing options available, current residents are forced to remain in
their exiting housing past the pontwen theycaneffectively maintain them.

Lincoln Heights. This neighborhood steepedin history is on the vergeof beingerased. Lincoln Heights was originally developed
tohousegovernmentworkers in 1942. After the post-warboom, the government sold this government housing to a co-operative of African
American war veterans in 1954. It was the only wartime housing that has 100% African American purchasers, and furthermore, was located in
the only 100% African American controlled municipality within the United States. While the physical quality of the aged rental housing stock
remains a significant issue, the demand for low-income units and desire for residency retention remains high.

Mt. Healthy. While this neighborhood has experienced a continued decline in households (770 since the year 2000), they are expected to add
677 senior households within the next five years. With virtually no affordable senior housing options available, current residents are forced to
remain in their existing housing past the point when they can effectively maintain them.

Northside. This neighborhood, like most urban marketplaces located in declining inner-city neighborhoods, does not exhibit conventional
&ldquofor-sale product&rdquo demand characteristics. Rapid alterations in their current in-migration or employment patterns are not likely to
occur without intercession in the marketplace. The medium income level in the Northside PMA was $21,615 while the City medium income
level was $37,096. The neighborhood has a significant share of renter households with incomes below $10,000; in 2008, this amount of renter
households was estimated over one-third of the total renter households.

(5) Stabilization Activities

The collective assessment of area market study data indicates that a variety of NSP2 activity categories must be used in combination to most
likely to stabilize the target geography. The Consortium will employ the use of financing mechanisms for construction financing, as well as,
downpayment assistance; acquisition and rehabilitation of foreclosed and abandoned property; demolition of blighted structures; and the
redevelopment of eligible residential properties&mdashall in an effort to stabilize the NSP2 target geographic areas.

All the NSP2 communities have a very low projected absorption rate for foreclosed property, therefore, the Consortium will undertake two
separate strategies: (1) Demolition of blighted residential structures (although quite limited as fewer funds were received than requested); and
(2) Heavily subsidized rehabilitation and redevelopment activities of both rental and homeownership units. Additionally, large numbers of
abandoned and vacant properties located within NSP2 target geography will require hazard abatement and demolition, demolition and
redevelopment, or acquisition and rehabilitation.

Factor Three entails detailed descriptions of neighborhood specific stabilization activities. The Consortium will specifically be working to:
demolish blighted areas, redevelop large neighborhoods areas, rehabilitate existing structures, construct new housing, retain long term
residents, revitalize iconic community buildings, enhance health and safety features, and provide gap financing and downpayment
assistance.
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Program Approach:

Overall neighborhood stabilization program
The Consortium has identified seven neighborhoods within the City of Cincinnati and Hamilton County where NSP2 monies would be best
leveraged at impacting overall stabilization of the area. The Consortium will work with its members and partners to become the primary
catalyst for implementation of the NSP2 program in those neighborhoods. The primary objectives for the Consortium and outcomes of these
neighborhood plans include:
. Reconnect targeted neighborhoods with the economy, housing market, and social networks

Rapidly arrest decline of neighborhoods negatively affected by abandoned and foreclosed properties

Assure compliance with the NSP2 &ldquodeep targeting&rdquo requirement

Invest in affordable housing that will remain desirable and affordable well into the future

Align with community planning and resources
. Ensure a conservation of natural resources
Purchasing Property at Market or Below Market Price
The approach of the Consortium is strengthened by the support of the local neighborhood councils and city governments. By adhering to the
planning concepts identified within each of the neighborhood planning documents, properties have been identified and secured at levels that
match market conditions. The Consortium will also work with the National Community Stabilization Trust (NCST) to assist with the acquisition
of property and reduction of acquisition costs. Due to an agreement between the NCST and local banks, the Consortium will have access to
foreclosed properties before the properties are put on the general market, thus allowing for the best chance of acquiring property at or below
market price.
Bringing Effective Change
Based on the marketing studies performed in the targeted geographic areas, their ability to absorb foreclosed, abandoned, or blighted
structures without stimulus help is near nonexistent. Areas of concern have been identified in certain geographic target areas that will further
destabilization if not readily remedied. The Consortium proposes to address neighborhood stabilization with effective strategies dealing with
targeted areas of blighted, foreclosed, or abandoned properties. Those strategies include a careful mix of acquisition, demolition,
rehabilitation and redevelopment for rental and homeownership along with creative funding mechanisms to promote home ownership.
Additionally, selected demolition, as determined necessary for stabilization of the surrounding the neighborhood, will be undertaken. The
proposed activities to be carried out by the Consortium, such as removal of blight, redevelopment and rehabilitation of housing, and
intelligently constructed funding mechanisms, specifically address this need and in addition address relevant stabilization needs identified by
the marketing studies.

Consortium Members:

Hamilton County, Ohio

City of Cincinnati, Ohio

Cincinnati Metropolitan Housing Authority
Local Initiatives Support Corporation
Model Group (partner)

How to Get Additional Information:

Lead Entity contact information:

Hamilton County Community Development
138 E. Court St. Room 1002

Cincinnati, Ohio 45202

513-946-8230
www.hamilton-co.org/commdev

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $25,006,364.67
Total Budget $0.00 $25,006,364.67
Total Obligated $0.00 $24,642,541.78
Total Funds Drawdown $17,105.00 $24,180,666.71
Program Funds Drawdown $0.00 $23,775,137.64
Program Income Drawdown $17,105.00 $405,529.07
Program Income Received $0.00 $745,291.79
Total Funds Expended $0.00 $24,211,367.43
Match Contributed $0.00 $6,384,340.00
5
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Progress Toward Required Numeric Targets

Requirement Required To Date
Overall Benefit Percentage (Projected) 0.00%
Overall Benefit Percentage (Actual) 0.00%
Minimum Non-Federal Match $0.00 $6,384,340.00
Limit on Public Services $0.00 $0.00
Limit on Admin/Planning $2,406,896.80 $1,826,327.84
Limit on State Admin $0.00 $1,826,327.84

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $2,406,896.80 $1,928,635.43

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $6,017,242.00 $8,865,325.99

Overall Progress Narrative:

The Cincinnati-Hamilton County NSP2 Consortium was informed of its award on January 14th, 2010. The amount
awarded was $24,068,968; approximately 40% of the original requested amount. The NSP2 grant agreement was
signed by HUD on February 11th, 2010 and was then signed by Hamilton County, the Lead Consortium Member, on
March 18th, 2010. The Consortium successfully expended all NSP2 funds by the expenditure deadline of February
11th, 2013.

Activities utilizing NSP2 program funds within the City of Cincinnati were completed in the first quarter of 2013. NSP
funds allocated to the target area of Avondale were utilized for acquisition and demolition - hazard abatement of
blighted structures. The Elberon, a senior housing project which resulting in 37 units in the target area of East Price
Hill is now fully leased to income qualified households. Rehabilitation work is complete in the target area of
Northside which has produced four homeownership units. All units have been sold to income qualified buyers.
Rehabilitation work complete in the target area of Evanston; the project produced two homeownership and two
rental units. All units have been sold to income qualified buyers. Rehabilitation work is complete on an 18 unit rental
project partially funded by NSP2 for households at or below 50% area median income and units have been leased
to income eligible households. NSP2 Program Income, resulting from the sale of homeownership units, will be
utilized to acquire and redevelopment or rehabilitate additional homeownership units in the target area of Northside.
Rehabilitation work has commenced on the first of four additional homeownership units. Predevelopment is
underway on the additional units with construction expected to begin in the third quarter of 2014.

Construction is complete for &ldquoThe Reserve on South Martin&rdquo, Cincinnati Metropolitan Housing
Authority&rsquos 60 unit low-income senior housing facility. The grand opening ceremony was held on December 5,
2012. The building is fully leased and beneficiary data were reported in the fourth quarter of 2013.

Hamilton County is overseeing the projects in Lincoln Heights (Villas of the Valley) and rehabilitation of single family
homes in Golf Manor. Villas of the Valley Phase I, an NSP 1 project, was completed in the fourth quarter of 2010
and is fully occupied. Construction of Phase I, an NSP2 project consisting of 35 townhomes, is complete and all
residents were moved in by the end 2011. Phase Ill consists of four single-family homeownership units. All units
have been sold to income qualified buyers. Golf Manor has acquired seven single family homes for rehabilitation. All

6
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seven of the units have now been sold to income-qualified buyers. Program income from the sale of these
homeownership units will be utilized in Golf Manor in the future.

Project Summary
Project #, Project Title

0, City of Cincinnati- PI- CNCURC Redevelopment

1, CMHA - Acquisition, demolition, and redevelopment of rental

2, Acquisition, demolition, and redevelopment of rental units (E)

3, Model Group - Acquisition, demolition, redevelopment, and

4, Model Group - Acquisition and rehabilitation of rental units (B)

5, Model Group - Acquisition, rehabilitation, and financing for rental
6, City of Cincinnati - Demolition of blighted structures (D)

7, Administration

8, Hamilton County - Acquisition and rehabilitation

9, Hamilton County - Demolition of blighted structures (D)

9999, Restricted Balance

This Report Period

Program Funds
Drawdown

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

To Date
Project Funds Program Funds
Budgeted Drawdown
$315,940.59 $0.00

$10,670,331.16
$1,660,642.00
$1,076,010.00
$4,994,258.00
$2,550,967.24
$228,492.50
$1,928,635.43
$743,097.75
$587,990.00
$0.00

$10,638,015.97

$1,660,642.00
$871,993.89
$4,994,258.00
$2,406,649.55
$226,336.00
$1,760,461.90
$628,790.33
$587,990.00
$0.00
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Activities

Project #/ Title: 0/ City of Cincinnati- PI- CNCURC Redevelopment

Grantee Activity Number: 001

Activity Title: City of Cincinnati- PI- CNCURC redevelopment
Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0 City of Cincinnati- PI- CNCURC Redevelopment
Projected Start Date: Projected End Date:

12/15/2013 12/15/2014

Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of Cincinnati

Program Income Account:
City of Cincinnati PI Account

Overall Apr 1 thru Jun 30, 2014 To Date
Total Projected Budget from All Sources N/A $315,940.59
Total Budget $0.00 $315,940.59
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Cincinnati Northside Community Urban Redevelopment $0.00 $0.00
City of Cincinnati $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

This Activity will provide funds to purchase and redevelop homes and residential properties that are vacant, abandoned or
foreclosed, in order to sell, rent, or redevelop such homes and properties. This project may also provide funds to redevelop
demolished or vacant properties. This project will additionally provide direct homeownership assistance to an income eligible
buyer.

Location Description:

Neighborhoods of Northside in the City of Cincinnati.

Activity Progress Narrative:
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Program Income funds associated with this activity has been generated from the sale of NSP2 single-family homeownership
projects within the City of Cincinnati. Program Income funds will be utilized in for additional single-family redevelopment and
rehabilitation in the target area of Northside, in accordance with the approved NSP2 Action Plan. Rehabilitation work has
commenced on the first of four additional homeownership units. Predevelopment is underway on the additional units with

construction expected to begin in the third quarter of 2014.

Accomplishments Performance Measures

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/6

0/6

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%
0 0/0 0/6 0/6 0
0 0/0 0/6 0/6 0

Amount

Project #/ Title:

Grantee Activity Number: 503

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

5

Projected Start Date:

10/01/2012

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

5/ Model Group - Acquisition, rehabilitation, and financing for

Evanston acquisition/rehabilitation rental units

Activity Status:

Under Way

Project Title:

Model Group - Acquisition, rehabilitation, and financing for
Projected End Date:

02/12/2013

Completed Activity Actual End Date:

Responsible Organization:
Losantiville Evanston, LLC.
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Overall Apr 1 thru Jun 30, 2014 To Date

Total Projected Budget from All Sources N/A $500,000.00
Total Budget $0.00 $500,000.00
Total Obligated $0.00 $500,000.00
Total Funds Drawdown $0.00 $500,000.00
Program Funds Drawdown $0.00 $500,000.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $500,000.00
Losantiville Evanston, LLC. $0.00 $335,000.00
Model Group $0.00 $165,000.00
Match Contributed $0.00 $0.00

Activity Description:

This project is funded through NSP2 and the City of Cincinnati NSP3 Grant. Acquisition and predevelopment expenses were
funded through NSP2, construction expenses are funded through NSP3. Beneficiary data will be reported in City of Cincinnati
NSP3 Project 10003, Activities 3-162001 and 3-162002.

This activity provides funds to acquire and redevelop or rehabilitate homes and residential properties that are vacant,
abandoned or foreclosed. Property will be rented to persons at or below (50%) of the area median income. NSP2 funds will be
provided in the form of an interest bearing loan.

For this activity continued affordability requirements will be met for not less than fifteen (15) years following project completion.
The continued affordability mechanism will be in the form of a restrictive covenant wherein the borrower agrees to comply with
the conditions regarding continued affordability established in NSP development agreements and in 24 C.F.R. 92.252.

Location Description:

Neighborhood of Evanston in the City of Cincinnati.

Activity Progress Narrative:

The City of Cincinnati worked with Evanston Losantiville LLC, a subsidiary of Consortium Partner The Model Group in
coordination with the Evanston Community Council to carry-out this activity. Two multi-family structures were successfully
acquired and rehabilitated for to provide rental housing for households at or below (50%) of the area median income. This
activity utilized NSP and NSP3 funds. NSP2 funds, utilized for acquisition and predevelopment expenses, have been fully
expended. All units have been leased to income eligible households. Beneficiary data was reported the City of Cincinnati NSP3
QPR, Project 10003 Activity 2-162001 and 2-162002.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/2
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/18
# of Multifamily Units 0 0/18

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/0 0/0 0/0 0

Amount
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Grantee Activity Number: 504

Activity Title: County-Evanston acq/rehabilitation rental units

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

5 Model Group - Acquisition, rehabilitation, and financing for

Projected Start Date: Projected End Date:

10/01/2012 02/12/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Losantiville Evanston, LLC.

Overall Apr 1 thru Jun 30, 2014 To Date

Total Projected Budget from All Sources N/A $420,000.00

Total Budget $0.00 $420,000.00

Total Obligated $0.00 $420,000.00

Total Funds Drawdown $0.00 $420,000.00
Program Funds Drawdown $0.00 $420,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $420,000.00

Losantiville Evanston, LLC. $0.00 $420,000.00
Model Group $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

This activity provides funds to acquire and redevelop or rehabilitate homes and residential properties that are vacant,
abandoned or foreclosed. Property will be rented to persons at or below (50%) of the area median income. NSP2 funds will be
provided in the form of an interest bearing loan.

For this activity continued affordability requirements will be met for not less than fifteen (15) years following project completion.
The continued affordability mechanism will be in the form of a restrictive covenant wherein the borrower agrees to comply with
the conditions regarding continued affordability established in NSP development agreements and in 24 C.F.R. 92.252.

Location Description:

Evanston neighborhood in the City of Cincinnati, Hamilton County, Ohio.

Activity Progress Narrative:

Hamilton County worked with the City of Cincinnati and The Model Group to carry out this activity. Two multi-family structures
were successfully acquired and rehabilitated for to provide rental housing for households at or below (50%) of the area median
income. This activity utilized NSP2 (City and County) and NSP3 (City) funds. NSP2 funds, utilized for acquisition and
predevelopment expenses, have been fully expended. All units have been leased to income eligible households. Beneficiary
data was reported the City of Cincinnati NSP3 QPR, Project 10003 Activity 2-162001 and 2-162002.
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Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/2
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/18
# of Multifamily Units 0 0/18

Beneficiaries Performance Measures
This Report Period

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/18 0/0 0/18 0
# Renter Households 0 0 0 0/18 0/0 0/18 0
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ Title: 7/ Administration
Grantee Activity Number: 701
Activity Title: Hamilton County Administration

Activitiy Category:
Administration

Project Number:

7

Projected Start Date:
02/11/2010

Benefit Type:
N/A

National Objective:
N/A
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Activity Status:

Under Way

Project Title:

Administration

Projected End Date:

02/11/2013

Completed Activity Actual End Date:

Responsible Organization:
Hamilton County Community Development Department
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Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Hamilton County Community Development Department

Match Contributed

Activity Description:

General administration of NSP 2 Grant

Location Description:

Hamilton County Community Development
138 E. Court St. Room 1002
Cincinnati, Ohio 45202

Activity Progress Narrative:

Apr 1 thru Jun 30, 2014 To Date
N/A $684,627.38
$0.00 $684,627.38
$0.00 $684,627.38
$17,105.00 $618,702.09
$0.00 $579,474.99
$17,105.00 $39,227.10
$0.00 $0.00

$0.00 $601,597.09
$0.00 $601,597.09
$0.00 $0.00

This activity involves the administration and implementation of the NSP2 Program in Hamilton County, Ohio. Hamilton County
Community Development is the lead entity and has direct oversight of the NSP2 activities occurring in Golf Manor, Lincoln
Heights and Mt. Healthy. County staff continues to monitor and oversee all projects as required.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Administration

Project Number:

702

Cincinnati Administration

Activity Status:
Under Way
Project Title:

7 Administration

Projected Start Date: Projected End Date:

02/11/2010 02/11/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Cincinnati

Program Income Account:

City of Cincinnati PI Account

Overall Apr 1 thru Jun 30, 2014 To Date

Total Projected Budget from All Sources N/A $729,043.56

Total Budget $0.00 $729,043.56

Total Obligated $0.00 $692,661.26

Total Funds Drawdown $0.00 $692,661.26
Program Funds Drawdown $0.00 $692,661.26
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $728,966.98

City of Cincinnati $0.00 $728,966.98
Hamilton County Community Development Department $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

General Administration of NSP 2 Grant

Location Description:

Cincinnati Department of Community Development

805 Central Ave. Centennial Il 7th Floor

Cincinnati, Ohio 45202

Activity Progress Narrative:

This activity involves the administration and implementation of the NSP2 Program in Cincinnati, Ohio. Cincinnati is a
Consortium Member and has direct oversight of the NSP2 activities occurring in Avondale, East Price Hill, Evanston, and
Northside (neighborhoods within the City). City staff continues to monitor and oversee all projects as required.
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Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title: 8/ Hamilton County - Acq

Grantee Activity Number: 801

uisition and rehabilitation

Activity Title: Golf Manor acquisition and rehab project

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

8

Projected Start Date:

06/01/2010

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
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Activity Status:

Under Way

Project Title:

Hamilton County - Acquisition and rehabilitation
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

Hamilton County Community Development Department

Apr 1 thru Jun 30, 2014 To Date

N/A $979,397.75
$0.00 $979,397.75
$0.00 $979,397.75
$0.00 $658,471.35
$0.00 $615,090.33
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Program Income Drawdown $0.00 $43,381.02

Program Income Received $0.00 $119,968.59
Total Funds Expended $0.00 $658,471.35
Cincinnati Metropolitan Housing Authority $0.00 $0.00

Hamilton County Community Development Department $0.00 $658,471.35
Match Contributed $0.00 $0.00

Activity Description:

Acquisition and rehabilitation of vacant, abandoned, or foreclosed properties for homeownership.

Location Description:

Village of Golf Manor in Hamilton County

Activity Progress Narrative:

Hamilton County worked with the Village of Golf Manor and HURC (Homesteading and Urban Redevelopment Corporation), a
nonprofit developer. Golf Manor acquired seven single family homes for rehabilitation. Construction is complete on all seven
units. Six units have sold to income-qualified buyers, 6302 Mayflower, 6222 Mayflower and 2401 Losantiville, 6402 Elbrook,
2417 Kellerman and 6215 Elbrook. The seventh and final house, located at 6230 Graceland, closed during the 2nd quarter of
2014.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 718
# of Singlefamily Units 0 718

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 1 1 0/0 710 7/8 100.00
# Owner Households 0 1 1 0/0 7/0 7/8 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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